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Gentlemen , 

The Department of Energymocky Flats Office (DOERFO) has received your letter, 
dated September 16,1993, regarding your response to the Draft Pond Water Management 
Intenrn Measurhtenm Remedial Acuon (TM/IRA) Declsion Document schedule 
DOE/RFO does not agree with issues rased in your letter, and two specific pomts m 
part~cular the first imposed milestone of November 22,1993, and deletxons of tasks 25 
through 34 on the draft IM/IRA schedule 

I 
I 

I 

DOE/RFO first agreed to scope the possibility of a pond water management IM/IRA 
document in the December 21,1992, meetrng with your organizauons Since DOEXWO 
is not legally hound to execute a pond water management IM/IRA under the Interagency 
Agreement (IAG), no binding dates for compleuon of the document are required 

Second, DOE/RFO is malung considerable effort toward attaming a quality, techmcally 
defensible M R A  document for pond water management Apart from the legality of a 
bmding date, an rmposed milestone of November 22,1993, will mpact its quality, and 
possibly lengthen the compleuon of the IM/IRA with a senes of major document 
revisions between our organrzabons DOE strongly feels that the revised draft IM/IRA 
schedule submitted to your organizanons on August 17,1993, will ensure the delivery of 
a high quality product by February 15,1994 If any revisions to thls draft IMAM 
schedule IS needed, they must be agreed upon by DOEYRFO, EPA, and CDH 
qresentahves assigned responsibility for the IM/IRA pond water management 
document Contact Norma I Castaneda at 966-4226 or Gad H111 at 966-3424, if a 
meenng or conference cdl is needed to resolve these issues DOElRFO also disagrees 
with deletmg tasks 25 through 34 of the draft schedule concerning internal EG&G 
management, DOECRFO, and DOElHeadquarters reviews 
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u1 groups intend to thoroughly review the draft document to ensure consistency with 
U-G delrverrtbles and legal language, the changing mission of the plant, and with all 
applicable regulauons DOE&FO and DOE/HQ wrll concurrently =view the IM/lRA 
document thoroughly before it is formally released to your organizabons 

Sincerely, 

t Manager for Transihon 
Restoraaon 

cc 
J Clocco, EM-453 1 
R Schassburger, ERD, RFO 
A Howard, EPD, RFO 
M Roy, OCC, RFO 
N Hutchins, EG&G 
T DeMass,EG&G 
G Porter,EG&G 
33 Fraser,EPA 
B ShanMand,EPA 
H Amscough, CDH 
J Schieffelin, CDH 
J Bruch,CDH 


